Rpt-ID: RCPESPRJ Georgia Date: 03/07/2014
User: krender Department of Transportation Page 1 of 5
Estimate Summary By Project

Contract ID: B14559-13-000-0 Estimate Number: 0006 Pay Period: 02/07/2014
to 03/06/2014

Contract Location: Time Allowed: 446  Days
SR 232 BEGINNING AT OLD BELAIR (CR 221) AND EXTENDIP Elapsed Calender Days: 207 Days
Percent Time: 46.41
District: 2 Area: 04
Contractor:

BEAM'S CONTRACTING, INC. Date Let: 06/21/2013
15030 ATOMIC RD. Date Awarded: 06/26/2013
Date Contract Executed: 08/01/2013
Date Notice to Proceed: 08/12/2013
BEECH ISLAND SC 29842-8319 Date Work Began: 09/26/2013
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 10/31/2014

Surety Co: HUDSON INSURANCE CO

Current Contract Amount $8,453,645.92 Counties:
Original Contract Amount $7,991,462.44 Columbia
Funds Available $7,600,293.42
Percent Complete 10.09%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
231440- $8,453,645.92 $7,991,462.44 $7,600,293.421 10.09% $151,864.88

Chief Engineer
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Estimate Number: 0006 Pay Period: 02/07/2014
to 03/06/2014

Project Number:

Federal State Project Number:

231440- SR 232 - WIDENING & RCNS

STP00-0174-01(007)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date Prev to Date This Estimate
$682,682.00 $561,190.10 $121,491.90
$170,670.50 $140,297.52 $30,372.98
$853,352.50 $701,487.62 $151,864.88

$0.00 $0.00 $0.00

$853,352.50 $701,487.62 $151,864.88

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00
$853,352.50 $701,487.62

$151,864.88

Total Payable:
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Contract ID: B14559-13-000-0 Estimate Number: 0006 Pay Period: 02/07/2014
to 03/06/2014
Project Number 231440-
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 314
240197.000 .019
.333 $4,563.74 $79,985.60
STP00-0174-01(007)
0015 207-0203 FOUND BKFILL MATL, TP Il CcY 24.000 153.481
28.100 11.935
165.416 $335.37 $4,648.19
0020 210-0100 GRADING COMPLETE - LS 1.000 400
1051760.000 .100
.500 $105,176.00 $525,880.00
STP00-0174-01(007)
0030 318-3000 AGGR SURF CRS TN 1,220.000 38.250
17.300 75.130
113.380 $1,299.75 $1,961.47
0140 550-1180 STORM DRAIN PIPE, 18 IN, H 1-10 LF 8,396.000 1,032.200
26.670 317.600
1,349.800 $8,470.39 $35,999.17
0145 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 1,939.000 366.300
34.650 18.000
384.300 $623.70 $13,316.00
0225 668-1100 CATCH BASIN, GP 1 EA 78.000 5.000
2948.030 3.500
8.500 $10,318.11 $25,058.26
0230 668-2100 DROP INLET, GP 1 EA 47.000 2.000
1771.630 .500
2.500 $885.82 $4,429.08
Category Amount: $131,672.88 $691,277.77
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Pay Period: 02/07/2014
to 03/06/2014

Project Number 231440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0240 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 2,300.000 .000
31.290 156.738
156.738 $4,904.33 $4,904.33
0245 603-7000 PLASTIC FILTER FABRIC Sy 3,500.000 .000
31.370 283.280
283.280 $8,886.49 $8,886.49
Category Amount: $13,790.82 $13,790.82
Category Number: 0030 TEMPORARY EROSION CONTROL
0300 163-0240 MULCH TN 600.000 41.888
189.310 19.117
61.005 $3,619.04 $11,548.86
0310 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 1,000.000 25.875
RAW CHECK DAM 7.750 67.425
93.300 $522.54 $723.08
0325 165-0071 MAINTENANCE OF SEDIMENT BARRIER - BALEL LF 500.000 .000
0.830 67.425
67.425 $55.96 $55.96
0345 171-0030 TEMPORARY SILT FENCE, TYPE C LF 9,760.000 18,769.425
3.560 119.250
18,888.675 $424.53 $67,243.68
0349 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 7,310.000 221.025
4.180 58.275
279.300 $243.59 $1,167.47
Category Amount: $4,865.66 $80,739.05
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Contract ID: B14559-13-000-0 Estimate Number: 0006

Date: 03/07/2014

Page 5 of 5

Pay Period: 02/07/2014
to 03/06/2014

Project Number 231440-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0640 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 11.000 .000
511.840 3.000
3.000 $1,535.52 $1,535.52
Category Amount: $1,535.52 $1,535.52
Project Total Amount: $151,864.88 $853,352.50



